Project 2100 Pending Study Plan Report Completion Schedule (as of 05-12-04)

Resource Area/Study Report Name Delivery Date

Cultural Resources

Ci1 F.R. Ethnographic Inventory Internal 06/04
F.R. Archaeology Inventory Public 06/04
F.R. Archaeology Inventory Internal 07/04
c2 Draft Cultural Resources Evaluation 03/06
Final Cultural Resources Evaluation 07/06
Final FERC Hydro-electric Facilities Historic Architectural Evaluation Report (confidential) 08/04
Draft Evaluation Report: Oroville Mining District 08/04
Final Evaluation Report: Oroville Mining District 11/04
Historic Archaeological Site Reports (36 to 60 sites, no. of reports is unknown) 10/05 or longer
Prehistoric Archaeological Site Reports (46 to 50 sites, no. of reports is unknown) unknown
Draft Traditional Cultural Property (Ethnographic) Evaluation Report 08/04
Final Traditional Cultural Property (Ethnographic) Evaluation Report 10/04
C3 Draft Cultural Resources Mgmt Plan 09/04
C4 Draft Interpretive Evaluation 09/04

Engineering and Operations

E2 Performing Modeling Simulations

Benchmark study results for CALSIM Il, HYDROPS & WQRRS (ongoing)
E4 F.R. Flood Management 07/04
E8 Temperature Impacts of Pumpback Operations on Oroville Reservoir Cold Water Pool ongoing

Note: This activity reflects a commitment to collect data related to pump back operations
- I.D. for Engineering Exhibits A-D 04/05
Environmental-Fisheries
F1 F.R., Evaluation of Project Effects on Non-fish Aquatic Resources 07/04
F2 F.R., Evaluation of Project Effects on Fish Diseases 06/04

F3.1 Eval of Proj Eff on Resident Fish and their Hab within Lake Oroville, it's Upstream Tribs,
the Thermalito Complex, and the Oroville Wildlife Area

F.R. T1A,-U/S Migration Barriers (sediment plugs) 05/04
F.R. T1B-Fish species Comp in Lake Oroville's U/S Tributaries 06/04
F.R. T1C-Comparison of fish distribution to fish habitat distribution 06/04
F.R. T3B-Characterize Fish Habitat in the Thermalito Diversion Pool & Forebay 05/04
F.R. T3C- Proj Ops Influencing the Thermalito Diversion Pool & Forebay 05/04
F.R. T4A-Fish Species Comp & Eval of Juvenile Bass Recruitment in the Afterbay 06/04
F.R. T4C-Inundated Littoral Hab &Eval Effects of Fluct on Bass Dewatering 06/04
F3.2  Evaluation of Project Effects on Resident Fish and their Habitat in the Feather River Downstream of the Fish barrier Dam
F.R. T4 & T5: Comparison of Fish Distrib to Habitat Distrib & Maps (by species) 06/04
F.R. T3A(3)-Radio Tagging & Tracking for Sturgeon 05/05
F.R. T3B-Splittail Habitat Assessment 06/04
F5/7  Project Effect of FERC Project Management Plans on a Balanced Fishery of Resident and Anadromous Fish and their
Habitat
F.R. T1-Eval effects of fisheries management activities on ESA fish species 05/04
F.R. T2-Eval the achievement of current stocking goals 07/04

F.R. T3-Eval the interaction between the Lake Oroville fishery & upstream tributary fisheries 07/04
F8 F.R. T4-Sum Report of Tasks 1, 2 & 3: Transfer of Energy and Nutrients by Ana Fish Mig. 06/04

F9 Hatchery Effects on Salmonids

Results of 2nd cohort analysis using additional tag recovery data 06/04
Synthesis Report 07/04
Final Report 08/04
F10  Evaluation of Project Effects on Anadromous Salmonids and their Habitat

F.R. T1A-Eval influence of Ops on F.R. attraction Flows 06/04
F.R T1B-Eval Influence of Ops on Attraction Water Temp 06/04
F.R. T1D-Eval influence of Ops on Water Temp related Effects on

Pre-spawning salmonid Adult Production 06/04
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Environmental-Fisheries - continued

F10, Continued

F15

F21

F.R. T1E-Spring-run Chinook Hab Use & Spawning Status Report from Radio Tracking
F.R. T2A-Eval Spawning & Incubation Substrate Availability & Suitability for Salmonids

I.R. T2B(3)-Flow vs. Carcass Survey & Redd Superimposition Analysis

F.R. T2B-Flow vs. spawning & Redd superimposition

F.R. T2C-Eval Spawning & Incubation Substrate Availability & Suitability for Salmonids
F.R. T2D-Eval Flow Fluctuation-related Effects on Redd Dewatering

F.R. T3A-Relative abundance & distrib vs. hab characteristics of rearing juvenile salmonids
F.R. T3C-Eval Proj Flow Fluctuation Effects on Juvenile Salmonid Stranding

F.R. T1,2,3 Evaluation of the Feasibility to Provide Passage for Anadromous Salmonids

Project Effects on Predation of Feather River Juvenile Anadromous Salmonids
F.R. Task 2-Fish Distribution

F.R. Task 3-Incorporate results of Task 1 & 2

F.R. Task 5-Describe the findings of Task 4

Environmental-Geomorphic

Gl

G2

F.R. -Effects of Project Operations on Geomorphic Process Upstream of Oroville Dam-

Effects of Project Operations on Geomorphic Process Downstream of Oroville Dam
D.F.R. Task 1.1-Bibliography and Index

F.R. Task 1.2 & 4 -Physiographic Setting and Mesohabitat

D.F.R. Task 2-Spawning Riffle Characteristics

D.F.R. Task 3-Channel Cross-sections and Photography

D.F.R. Task 5 -Dam Effects on Hydraulics and Geomorphology

D.F.R. Task 6-Channel Meander and Bank Erosion

D.F.R. Task 8 & 4-Summary, Conclusions and Monitoring Recommendations

Environmental-Terrestrial

T1

T3/5

T6

T7

T9

T10

Effects of Project Features and Operation on Wildlife and Wildlife Habitat
F.R. Effects of Project Features and Operation on Wildlife and Wildlife Habitat
D.I.R. Interagency Wildlife Management Coordination Interim Report

Riparian Resources, Wetlands, and Associated Flood plains
D.R.
F.R.

F.R. Interagency Wildlife Management Coordination
(Note: to complete this report, the Recreation Needs Assessment Report and the Wildlife
Management Plan are required.)

D.F.R. Project Effects on Noxious Terrestrial & Aquatic Plant Species

Recreation and Wildlife
D.R.
F.R.

Effects of Project Features, Operation and Maintenance on Upland Plant Communities
D.R.
F.R.

Environmental-Water Quality

wi

w2

Project Effects on Water Quality Designated Beneficial Uses for Surface Waters
D.R.
F.R.

Contaminant Accumulation in Fish, Sediments, and the Aquatic Food Chain
D.R. Second Yr of Monitoring
F.R. Second Yr of Monitoring

04/05
06/04
06/04
06/04
06/04
06/04
06/04
06/04

06/04

06/04
05/04
06/04(waiting on EWG input)

06/04(waiting on EWG input)

06/04
06/04(waiting on EWG input)
07/04
07/04
07/04
07/04
07/04

06/04(waiting on EWG input)
07/04

06/04
06/04
12/04

05/04

06/04
07/04

06/04
06/04

07/04
08/04

02/05
05/05
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Environmental-Water Quality — continued

W3 Recreational Facilities and Operations Effects on Water Quality

D.R. Task 1A Identification of Potential Effects to Water Quality 06/04
D.R. Task 1B (First Yr of Monitoring) 06/04
D.R. Task 1B (Second Yr of Monitoring) 02/05
D.R. Task 2 Effects of future facilities and activities 10/04
F.R. 05/05
W5 Project Effects on Groundwater
D.R. Task 2 10/04
F.R. Task 4 11/04
W6 Project Effects on Temperature Regime
D.R. Task 7, Existing conditions 06/04
D.R. Task 7, Effects of future project operations 10/04
F.R. Task 8 11/04
W7 Land and Watershed Management
D.R. Task 1A 06/04
D.R. Task 1B 06/04
D.R. Task 2 10/04
F.R. 11/04
W9 D.R. Task 4 Project Effects on Natural Protective Process 06/04
F.R. Task 5 Project Effects on Natural Protective Process 06/04

Land Use, Land Management, & Aesthetics

L1 F.R. Land Use Study 06/04
L2 F.R. Land Mgmt Study 06/04
L3 F.R. Comprehensive Plan Consistency Evaluation 05/04
L4 F.R. Aesthetic Resource Assessment 06/04
L5 F.R. Fuel-Load Management Evaluation 05/04

Recreation and Socioeconomics

R3 F.R. Assess Relationship of Project Operations and Recreation 05/04
R4 F.R. Assess Relationship of Fish/Wildlife Management of Recreation 05/04
R5 F.R. Assess Recreation Area Management 06/04
R8 F.R. Carrying Capacity 06/04
R12 F.R. Projected Recreation Use 05/04
R13 F.R Recreation Surveys 06/04
R17 F.R. Recreation Needs Analysis 06/04

R18  Recreation Activity, Spending, and Associated Economic Impacts
F.R. Revise Study Plan Summary Report and Prepare 05/04

R19  Fiscal Impacts
F.R. Revise Study Plan Summary Report and Prepare 05/04



